
Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of August 31, 2004
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$216,000Virgin River 11 BL01 $288,000 06/21/02TA1-1 $216,000 $216,000$288,000$0 $216,000
$1,382,138Moapa Valley NWR2 FW03 $1,300,000 11/01/02TA1-2 $1,334,000 $1,166,138$1,300,000$0 $1,166,138
$1,878,925Ash Meadows ALC3 FW01 $495,000 02/06/01TA1-3 $514,000 $496,787$495,000$0 $496,787
$3,078,925Mummy Mountain4 FS02 $1,200,000 10/17/03TO1-4 $1,200,000$1,200,000$0
$9,078,925Tres Piedras5 FS03 $6,000,000 10/17/03TO1-5 $6,000,000$6,000,000$0
$9,079,217Lockes Ranch6 BL03 $1,400,000 07/29/02TR1-6 $293Terminated$0 $293
$9,079,217Lady of the Snows7 FS01 $2,028,525 04/30/03TR1-7 Terminated$0

$13,079,217Casey Ranch8 BL02 $4,000,000 12/23/02CL1-8 $4,000,000$4,000,000$0 $4,000,000
$13,079,217Casey Ranch (SAR - Rd. 2)SAR BL02 $2,650,000 12/23/02CL1-8 $2,650,000$2,650,000$0 $2,650,000
$13,079,217Casey Ranch (SAR - Rd. 2)SAR BL02 $3,500 12/23/02CL1-8 $3,500$3,500$0 $2,085
$20,079,217Rolling a Ranch9 BL04 $7,000,000 07/03/03TO1-9 $7,000,000$7,000,000$0
$20,240,151Ash Meadows Garner10 FW02 $160,000 02/06/01TA1-10 $163,000 $160,934$160,000$0 $160,934
$20,240,151Idaho Canyon Estill11 FW04 $210,000 05/24/02TR1-11 Terminated$0

$24,081,525Totals for Round 1 Land $23,080,793$0 $2,039,859 $8,692,236$20,240,151
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$30,690,151Torino Ranch12 FS04 $9,500,000 04/25/02TO2-1 $10,450,000$10,450,000$950,000
$32,010,151102 Ranch13 BL05 $1,200,000 07/23/02TO2-2 $1,320,000$1,320,000$120,000 $17,076
$33,771,121Perkins Ranch14 BL06 $2,000,000 09/18/03TA2-3 $1,760,970$2,000,000$0 $1,760,970
$35,421,121Casey Property15 FS05 $1,500,000 10/30/03CL2-4 $1,650,000$1,650,000$150,000
$35,421,121Casey Property (SAR - Rd. 3)SAR FS05 $532,000 10/30/03CL2-4 $532,000$532,000$0
$35,597,271Virgin River 216 BL07 $2,000,000 09/30/02TA2-5 $176,150 $176,150$2,200,000$200,000 $176,150
$35,597,271Schneider Property17 FS06 $5,200,000 12/05/02TR2-6 Terminated$0
$35,597,271Church & Associates18 NP01 $153,000 04/14/04TR2-7 Terminated$15,300
$38,622,271Sunrise Mountain UNLV19 BL08 $2,750,000 02/13/03TO2-8 $3,025,000$3,025,000$275,000
$38,995,385Carson River Properties20 BL09 $1,300,000 04/26/04TA2-9 $373,114 $373,114$1,430,000$130,000 $373,114
$38,997,885Tran Property21 BL10 $160,000 06/14/04TR2-10 $2,500Terminated$16,000
$38,997,885Tran Property (SAR - Rd. 4)SAR BL10 $160,000 06/14/04TR2-10 Terminated$0
$39,437,885Hughes Property22 BL11 $400,000 02/13/03TO2-11 $440,000$440,000$40,000
$39,437,885Hughes Property (SAR - Rd. 4)SAR BL11 $55,200 04/09/04TO2-11 $55,200$55,200$0
$39,487,385Bunker Property23 BL12 $45,000 02/13/03TO2-12 $49,500$49,500$4,500
$39,487,385Bunker Property (SAR - Rd. 4)SAR BL12 $57,500 04/09/04TO2-12 $57,500$57,500$0
$39,487,385Kusler Property24 BL13 $120,000 06/26/02TR2-13 Terminated$0
$39,636,985Eagle Mining Claims25 NP02 $136,000 03/27/03TO2-14 $149,600$149,600$13,600
$39,800,885Rockefeller Mining Claims26 NP03 $149,000 03/27/03TO2-15 $163,900$163,900$14,900
$40,680,885Horseshutem Springs27 FS07 $800,000 09/08/04TO2-16 $880,000$80,000
$40,900,885Pinchot Springs28 FS08 $200,000 05/27/03TA2-17 $220,000 $220,000$220,000$20,000 $220,000
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$40,900,885Pinchot SpringsSAR FS08 $48,500 05/27/03TA2-17 $48,500 $44,249$48,500$0 $44,249
$40,900,885Jarbidge Campgrounds-Ruggeri (SAR - Rd. 2)SAR FS10 $50,000 04/30/03TR2-17A Terminated$0
$40,914,535White Beauty Mine29 BL14 $9,000,000 03/13/04TR2-18 $13,650Terminated$900,000
$54,774,535Knott Creek Reservoir30 BL15 $12,600,000 11/05/03TO2-19 $13,860,000$13,860,000$1,260,000
$55,726,035Delavan Properties31 BL16 $865,000 08/04/03TO2-20 $951,500$951,500$86,500
$55,891,035Idlewild Creek/Boy Scout Parcel32 FS09 $150,000 09/10/03TO2-21 $165,000$165,000$15,000

$50,228,000Totals for Round 2 Land $35,464,084$4,290,800 $813,513 $2,591,559$55,891,035
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$58,091,035Casey Ranch Surface Water33 BL19 $2,000,000 05/30/03CL3-1 $2,200,000$2,200,000$200,000
$58,641,035Perkins Property34 BL17 $500,000 02/09/04TO3-2 $550,000$550,000$50,000
$58,723,535Ravers Fishing Club Village35 NP04 $75,000 03/15/04TO3-3 $82,500$82,500$7,500
$59,273,535McCarran Ranch36 BL18 $500,000 10/03/03TO3-4 $550,000$550,000$50,000
$59,686,035Capital Camp Mining Claims37 NP05 $375,000 03/15/04TO3-5 $412,500$412,500$37,500
$59,922,535Moffitt38 NP06 $215,000 03/15/04TO3-6 $236,500$236,500$21,500
$81,922,535Nel Property39 FS10 $20,000,000 02/26/04CL3-7 $22,000,000$22,000,000$2,000,000
$83,022,535Walking Box40 BL20 $1,000,000 03/02/04TO3-8 $1,100,000$1,100,000$100,000
$83,022,535Cabin Springs41 FS11 $200,000 12/15/03TR3-9 Terminated$20,000
$83,590,135Harris Springs42 FS12 $516,000 04/28/04TO3-10 $567,600$567,600$51,600
$83,590,135Ballardini Ranch - Withdrawn43 FS13 $15,000,000 08/20/03TR3-11 Terminated$1,500,000
$84,470,135Mule Springs44 FS14 $800,000 04/29/04TO3-12 $880,000$880,000$80,000
$87,770,135Milon Inc/Tiberti45 BL21 $3,000,000 12/09/03TO3-13 $3,300,000$3,300,000$300,000
$87,770,135Milon Inc/Tiberti (SAR - Rd. 4)SAR BL21 $220,000 12/09/03TO3-13 $220,000$220,000$0
$87,770,135Study & FMV Appraisal for Hacienda (SAR - Rd. 3)SAR NP07 $645,000 08/18/03TO3-46 $645,000$645,000$0

$44,181,000Totals for Round 3 Land $32,744,100$4,418,100 $87,770,135
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$88,507,135Alamo Property47 BL22 $670,000 02/09/04TOSup3-1 $737,000$737,000$67,000
$95,239,135Warm Springs Ranch48 BL23 $6,120,000 04/26/04TOSup3-2 $6,732,000$6,732,000$612,000
$95,499,835Schkade Property49 FS15 $237,000 11/17/03FASup3-3 $260,700$23,700
$97,562,335Coal Spring Property50 FS16 $1,875,000 11/17/03FASup3-4 $2,062,500$187,500

$8,902,000Totals for Round 3 Supplemental $7,469,000$890,200 $97,562,335
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$97,562,335Funds Allowed for Lands (SAR Rd 4)SAR $640,089 06/17/04FANA $640,089$0
$97,641,235Ash Meadows TNC 3851 FW05 $85,000 02/02/04TO4-1 $78,900$93,500$8,500
$97,960,235Bunker Deer Creek52 FS17 $290,000 11/05/03FA4-2 $319,000$29,000
$98,173,635Deer Creek 153 FS18 $194,000 11/05/03FA4-3 $213,400$19,400
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$98,387,035Deer Creek 254 FS19 $194,000 11/05/03FA4-4 $213,400$19,400
$98,622,435Deer Creek 355 FS20 $214,000 11/05/03FA4-5 $235,400$21,400
$98,868,835Deer Creek 456 FS21 $224,000 11/05/03FA4-6 $246,400$22,400
$99,186,735Deer Creek 557 FS22 $289,000 11/05/03FA4-7 $317,900$28,900
$99,400,135Deer Creek 658 FS23 $194,000 11/05/03FA4-8 $213,400$19,400
$99,613,535Deer Creek 759 FS24 $194,000 11/05/03FA4-9 $213,400$19,400
$99,804,935Deer Creek 860 FS25 $174,000 11/05/03FA4-10 $191,400$17,400

$100,065,635Deer Creek 961 FS26 $237,000 11/05/03FA4-11 $260,700$23,700
$101,561,935Casey E62 FS27 $1,500,000 01/28/04CL4-12 $1,496,300$1,650,000$150,000
$102,111,935Tillman Deer Creek63 FS28 $500,000 11/05/03FA4-13 $550,000$50,000
$102,551,935Winnemucca Ranch Road64 BL24 $400,000 05/04/04TO4-14 $440,000$440,000$40,000
$107,308,995Nevada First65 FS29 $4,324,600 11/05/03FA4-15 $4,757,060$432,460
$107,349,195Ash Meadows TNC 2766 FW06 $45,000 02/02/04TO4-16 $40,200$49,500$4,500
$131,824,195Falcon Capital Casey67 BL25 $22,250,000 02/18/04TO4-17 $24,475,000$24,475,000$2,225,000
$133,259,717West Truckee (Carcione)68 FS30 $1,305,020 11/05/03FA4-18 $1,435,522$130,502
$133,503,917Steidley69 FS31 $222,000 11/05/03FA4-19 $244,200$22,200
$134,933,917Carson River Bernhard Property70 BL26 $1,300,000 06/10/04TO4-20 $1,430,000$1,430,000$130,000
$137,339,274Canepa Ranch71 FS32 $2,186,688 11/17/03FA4-21 $2,405,357$218,669
$141,189,274Home Camp72 BL27 $3,500,000 11/17/03FA4-22 $3,850,000$350,000
$141,321,274Arcularius73 FS33 $120,000 11/17/03FA4-23 $132,000$12,000
$142,718,274Jacks Creek74 FS34 $1,270,000 11/17/03FA4-24 $1,397,000$127,000
$143,872,174Lockes Ranch75 BL28 $1,049,000 11/17/03FA4-25 $1,153,900$104,900
$144,067,974Greys Lake76 FS35 $178,000 11/17/03FA4-26 $195,800$17,800
$144,238,386Carson River Howard Property77 BL29 $154,920 11/17/03FA4-27 $170,412$15,492
$144,459,486Carson River Dombrowski Property78 BL30 $201,000 11/17/03FA4-28 $221,100$20,100
$146,659,486Weiner79 FS36 $2,000,000 11/17/03FA4-29 $2,200,000$200,000
$148,936,486Peavine West (Canepa)80 FS37 $2,070,000 11/17/03FA4-30 $2,277,000$207,000
$150,036,486Gilbert81 FS38 $1,000,000 11/17/03FA4-31 $1,100,000$100,000
$153,467,309Rock Creek82 BL31 $3,118,930 01/20/04FA4-32 $3,430,823$311,893
$153,896,309Lahrens83 FS39 $390,000 08/02/04TO4-33 $429,000$429,000$39,000
$154,798,309Bowers Mansion Property84 FS40 $820,000 01/20/04FA4-34 $902,000$82,000
$157,220,509Clover Valley Two85 FS41 $2,202,000 01/20/04FA4-35 $2,422,200$220,200
$157,853,009Hussman86 FS42 $575,000 08/02/04TO4-36 $632,500$632,500$57,500
$158,128,009H Bar C87 BL32 $250,000 01/20/04FA4-37 $275,000$25,000
$164,013,009Carson Valley Conservation Easement Grp A88 BL33 $5,350,000 01/20/04FA4-38 $5,885,000$535,000
$168,141,859Chiatovich Creek89 BL34 $3,753,500 04/12/04FA4-39 $4,128,850$375,350
$171,221,859Carson Valley Conservation Easement Grp B90 BL35 $2,800,000 04/12/04FA4-40 $3,080,000$280,000
$171,893,959Urrutia-Poeville91 FS43 $611,000 04/12/04FA4-41 $672,100$61,100
$173,103,959Clover Valley One92 BL36 $1,100,000 04/12/04FA4-42 $1,210,000$110,000
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$177,723,959Carson Valley Conservation Easement Grp C93 BL37 $4,200,000 06/04/04FA4-43 $4,620,000$420,000
$178,328,959Water Canyon One94 FS44 $550,000 06/04/04FA4-44 $605,000$55,000
$178,647,959Water Canyon Two95 FS45 $290,000 06/04/04FA4-45 $319,000$29,000
$178,792,334Heinz Ranch96 BL38 $131,250 06/04/04FA4-46 $144,375$13,125
$180,024,334OCallaghan Rvr Ranch Conservation Easement97 BL39 $1,120,000 06/04/04FA4-47 $1,232,000$112,000
$181,514,834Swafford98 FS46 $1,355,000 06/04/04FA4-48 $1,490,500$135,500
$187,234,834Carson Valley Conservation Easement Grp D99 BL40 $5,200,000 06/04/04FA4-49 $5,720,000$520,000
$209,234,834IL Ranch100 BL41 $20,000,0004-50 $22,000,000$2,000,000

$101,681,908Totals for Round 4 Land $29,021,900$10,168,191 $209,234,834
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$209,234,834Stuart Ranch101 BL42 $3,043,8025-1 $0
$209,234,834White Basin102 BL43 $3,530,2085-2 $0
$209,234,834Hacienda Hotel Property103 NP08 $20,058,0005-3 $0
$209,234,834Calico Basin104 BL44 $1,118,2345-4 $0
$209,234,834Jaksick Parcels105 BL45 $11,918,4645-5 $0
$209,234,834Clearwater Canyon106 BL46 $3,800,9915-6 $0
$209,234,834Z-Kraft Property (Withdrawn by Owner)107 BL47 $1,899,994 08/06/04TR5-7 $0
$209,234,834Incline Lakes Leon Property108 FS47 $1,770,1195-8 $0

$47,139,810Totals for Round 5 Land $4,523,982 $209,234,834
$276,214,243Sum of All Land $127,779,877$24,291,272 $2,853,372 $11,283,795$209,234,834
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$159,000Kyle Canyon Visitor Center1 FS02 $159,000 12/03/03CL1-1 $159,000 $159,000$159,000$0 $159,000
$159,000Kyle Canyon Visitor Center (SAR - Rd. 2)SAR FS02 $34,000 12/16/03CL1-1 $34,000 $33,496$34,000$0 $33,496
$652,815Boulder Beach Sanitation2 NP02 $495,000 09/12/03CL1-2 $495,000 $493,815$495,000$0 $493,815
$683,125Red Rock Visitor Center Exhibit3 BL02 $70,000 09/06/03CL1-3 $70,000 $30,310$70,000$0 $30,310

$1,167,559Habitat Restoration4 FW01 $500,000 12/16/03CL1-4 $500,000 $484,434$500,000$0 $484,434
$1,267,559Oliver Ranch Feasibility Study5 BL01 $100,000 04/25/03CL1-5 $100,000 $100,000$100,000$0 $100,000
$1,794,559Lee Canyon Water System6 FS03 $527,000 04/10/01TO1-6 $527,000$527,000$0
$2,184,288Lakeshore pull-out improvements7 NP01 $390,000 09/06/03CL1-7 $390,000 $389,729$390,000$0 $389,729
$2,799,288Macks Canyon Trail-head8 FS04 $615,000 04/10/01TO1-8 $615,000$615,000$0
$3,249,288River Mountain Loop Trail9 NP03 $450,000 02/06/01TO1-9 $450,000$450,000$0
$3,685,636Fletcher View Campground10 FS01 $508,000 07/03/03CL1-10 $508,000 $436,348$508,000$0 $436,348
$3,970,636Boulder Shoreline Fishing11 NP05 $285,000 02/06/01TO1-11 $285,000$285,000$0
$3,970,636Mary Jane Falls and Trail Canyon12 FS06 $262,000 04/03/03TR1-12 Terminated$0
$4,369,636Boulder Beach Picnic13 NP04 $399,000 03/25/03CL1-13 $399,000 $399,000$399,000$0 $399,000
$4,501,999Dolomite Campground Toilets14 FS05 $280,000 11/27/02CL1-14 $280,000 $132,363$280,000$0 $132,363

$5,040,000Totals for Round 1 Capital Improvements $4,812,000$0 $2,658,494 $2,658,494$4,501,999
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$4,901,999Water Safety Center15 NP06 $400,000 11/20/01TO1-15 $400,000$440,000$40,000
$5,025,879Kyle Canyon Visitor Center Lead16 FS07 $350,000 03/16/04CL2-1 $380,000 $123,880$385,000$35,000 $123,880
$5,575,879Red Rock Visitor Center Exhibit - Phase 217 BL03 $500,000 06/27/02TO2-2 $550,000$550,000$50,000 $143,196
$5,833,408Universal Accessibility18 NP07 $240,000 05/06/04CL2-3 $264,000 $257,529$264,000$24,000 $257,529
$5,932,408Restore Longstreet Cabin19 FW02 $90,000 04/25/03TO2-4 $99,000$99,000$9,000
$6,097,408Red Spring Restoration20 BL04 $150,000 02/18/03TO2-5 $165,000$165,000$15,000
$6,143,058Replace obsolete phone line21 FW03 $100,000 07/17/03TO2-6 $45,650$110,000$10,000
$6,206,849Rehabilitate public restrooms22 NP08 $58,000 05/14/04CL2-7 $63,800 $63,791$63,800$5,800 $63,791
$6,751,349Extension of the Historical23 NP09 $495,000 03/14/02TO2-8 $544,500$544,500$49,500
$6,916,349Red Rock Wild Horse and Burro24 BL05 $150,000 02/18/03TO2-9 $165,000$165,000$15,000
$6,960,349Red Rock Wild Horse & Burro - Wells24 BL05 $40,000 04/21/03TO2-9 $44,000$44,000$4,000
$7,296,949Volunteer Housing25 FW04 $306,000 04/25/03TO2-10 $336,600$336,600$30,600
$7,296,949Construct Hemenway Group26 NP10 $365,000 04/08/04HO2-11 On Hold$36,500
$7,571,949Enhance Shoreline Access/Protect27 NP11 $250,000 03/14/02TO2-12 $275,000$275,000$25,000
$8,011,949Equipment shelters28 FW05 $400,000 04/25/03TO2-13 $440,000$440,000$40,000
$8,011,949Construct Gold Butte Field Station29 BL06 $300,000 11/27/02TR2-14 Terminated$0
$8,229,749Prepare sites for installation of Exhibits30 NP12 $198,000 03/14/02TO2-15 $217,800$217,800$19,800
$8,478,349Replace boundary and interpretive31 FW06 $226,000 07/17/03TO2-16 $248,600$248,600$22,600
$8,486,049Cactus Springs Restoration32 BL07 $7,000 09/06/03CL2-17 $7,700 $7,700$7,700$700 $7,700
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$8,834,728Replace boat ramp at Echo Bay33 NP13 $317,000 09/30/02CL2-18 $348,700 $348,679$348,700$31,700 $348,679
$9,152,628Improve trail head to Wetlands34 NP14 $289,000 01/06/04TO2-19 $317,900$317,900$28,900
$9,262,628Fence bear poppy restoration areas35 BL08 $100,000 12/12/03TO2-20 $110,000$110,000$10,000
$9,614,628Rehabilitate Mormon Wells Picnic36 FW07 $320,000 09/12/03TO2-21 $352,000$352,000$32,000
$9,614,628Protection of Museum55 NP33 $336,950 05/20/02TR2-40 Terminated$0
$9,614,628Red Rock Fire Station (SAR - Rd. 2)SAR BL09 $804,000 11/20/02CL2-41 $804,000 $804,000$804,000$0 $804,000

$5,987,950Totals for Round 2 Capital Improvements $6,179,250$535,100 $1,605,580 $1,748,775$9,614,628

Overall 
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Cumulative Total 
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$9,724,628Oliver Ranch Feasibility Study - Phase 257 BL18 $100,000 12/12/03TO3-1 $110,000$110,000$10,000
$13,009,448Replace Boat Ramps - Phase 358 NP35 $2,986,200 02/06/03TO3-2 $3,284,820$3,284,820$298,620
$13,295,448Sunrise Management Area Trail System59 BL10 $260,000 12/09/03TO3-3 $286,000$286,000$26,000
$14,347,048Mitigate Emergency Water Levels60 NP36 $956,000 02/07/03TO3-4 $1,051,600$1,051,600$95,600
$15,836,448Campground/Fire Stn Development-Red Rock61 BL11 $1,354,000 08/01/03TO3-5 $187,000$1,489,400$135,400
$15,933,248Logandale Trail System62 BL12 $88,000 07/01/03TO3-6 $96,800$96,800$8,800
$15,933,248Logandale Trail System (SAR - Rd. 4)SAR BL12 $89,980 11/28/03TO3-6 $89,980$89,980$0
$16,378,748Boulder Beach Wtr Safety Ctr - Phase 263 NP37 $405,000 05/15/03TO3-7 $445,500$445,500$40,500
$16,378,748Boulder Beach Wtr Safety (SAR - Rd. 4)SAR NP37 $185,500 03/25/04TO3-7 $185,500$185,500$0
$16,488,748Kyle Interim Visitor Ctr Interpretive Displays64 FS08 $100,000 12/17/03TO3-8 $110,000$110,000$10,000
$17,027,308Replace Floating Restrooms65 NP38 $489,600 04/27/04TO3-9 $538,560$538,560$48,960
$17,632,308Lake Mead Hatchery Vstr Ctr Renovation66 NP39 $550,000 02/03/04TO3-10 $605,000$605,000$55,000
$17,852,308Protection of Natural and Cultural Res*67 NP17 $200,000 02/03/04TO3-11 $220,000$220,000$20,000
$18,391,858Segment 22 - River Mtns Loop Trail68 NP40 $490,500 05/15/03TO3-12 $539,550$539,550$49,050
$19,106,858Rec Improvements at Nellis Dunes69 BL13 $650,000 04/01/04TO3-13 $715,000$715,000$65,000
$19,522,658Kyle Canyon Admin/Visitor Complex - I70 FS09 $378,000 06/03/03TO3-14 $415,800$415,800$37,800
$19,687,658Tecopa Charcoal Kiln Restoration71 FS10 $150,000 06/03/03TO3-15 $165,000$165,000$15,000
$19,687,658Devils Throat Viewing Platform72 BL14 $100,000 04/08/03TR3-16 Terminated$10,000
$20,344,358Fletcher View & Kyle RV Camp-Phase II73 FS11 $597,000 06/03/03TO3-17 $656,700$656,700$59,700
$20,828,358Spring Mtn NR Area Sign/Low Pwr Radio74 FS12 $440,000 12/17/03TO3-18 $484,000$484,000$44,000
$21,653,358Cottonwood Valley Trails Network Mod75 BL15 $750,000 06/02/03TO3-19 $825,000$825,000$75,000
$22,175,858Desert View/Cold War Memorial76 FS13 $475,000 06/03/03TO3-20 $522,500$522,500$47,500
$22,340,858Ntl Scenic Byways Kiosk/Interpretive Panels77 BL16 $150,000 04/01/04TO3-21 $165,000$165,000$15,000
$22,632,358Historic Railroad Trail78 NP41 $265,000 01/21/03FA3-22 $291,500$291,500$26,500
$23,402,138Red Rock Horse/Burro Fencing Phase 279 BL17 $699,800 02/03/04TO3-23 $769,780$769,780$69,980
$23,913,638Upper Kyle Canyon Day Use Complex80 FS14 $465,000 06/03/03TO3-24 $511,500$511,500$46,500
$24,231,538Kyle Guard Station Barracks81 FS15 $289,000 01/12/04TO3-25 $317,900$317,900$28,900
$27,135,553Renovate Pyramid Island Causeway82 NP42 $2,640,014 04/27/04TO3-26 $2,904,015$2,904,015$264,001
$27,559,053Replace deteriorated floating restrooms*83 NP15 $385,000 04/30/03FA3-27 $423,500$423,500$38,500
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$27,974,853Rehabilitate picnic shelters*84 NP16 $378,000 06/25/03TO3-28 $415,800$415,800$37,800
$27,974,853Hemenway Group Campground-Phase 2*85 NP18 $485,000 04/08/04HO3-29 On Hold$48,500
$28,183,853Plan, design and produce kiosks*86 NP19 $190,000 04/27/04TO3-30 $209,000$209,000$19,000
$28,629,353Replace back-country vault toilets*87 NP20 $405,000 02/03/04TO3-31 $445,500$445,500$40,500
$29,165,053Pave Boulder Beach shoreline-Phase 1*88 NP21 $487,000 04/27/04TO3-32 $535,700$535,700$48,700
$29,700,753Parking lot for echo bay-Phase 1*89 NP22 $487,000 04/27/04TO3-33 $535,700$535,700$48,700
$30,393,753Replace asphalt roads and campsite pads.*90 NP23 $630,000 04/27/04TO3-34 $693,000$693,000$63,000
$30,831,553Rehabilitate picnic facilities*91 NP24 $398,000 04/27/04TO3-35 $437,800$437,800$39,800
$31,361,753Replace tables and grills in picnic area*92 NP25 $482,000 09/19/03TO3-36 $530,200$530,200$48,200
$31,868,853Pave Boulder Beach Shoreline-Phase 293 NP26 $461,000 04/27/04TO3-37 $507,100$507,100$46,100
$31,868,853Hemenway Group Campground - Phase 3*94 NP27 $455,000 04/08/04HO3-38 On Hold$45,500
$32,336,353Parking lot for echo bay-Phase 2*95 NP28 $425,000 04/27/04TO3-39 $467,500$467,500$42,500
$32,843,453Replace inner section of Gov't Dock*96 NP29 $461,000 02/04/04TO3-40 $507,100$507,100$46,100
$32,909,453Provide solar lighting at launch*97 NP30 $60,000 02/04/04TO3-41 $66,000$66,000$6,000
$33,816,953Gvt Boating Repair/Aids to Nav Complex98 NP31 $825,000 02/03/04TO3-42 $907,500$907,500$82,500
$34,344,953Parking lot for Echo Bay-Phase 3*99 NP32 $480,000 11/05/03FA3-43 $528,000$48,000
$34,876,253Parking lot for Echo Bay-Phase4*100 NP34 $483,000 11/05/03FA3-44 $531,300$48,300

$24,005,114Totals for Round 3 Capital Improvements $23,175,405$2,400,511 $34,876,253

Overall 
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$34,876,253Funds Allowed for Cap. Imp. (SAR Rd 4)SAR $4,620,336 06/17/04FANA $4,620,336$0
$34,876,253Oliver Ranch Science School Complex (SAR Rd 4)SAR BL19 $300,000 07/29/04TO4-1 $300,000$300,000$0
$59,522,851Oliver Ranch Science School Complex and Wild Horse101 BL19 $22,405,998 07/29/04TO4-1 $3,407,500$24,646,598$2,240,600
$67,251,451Kyle Canyon Admin & Visitor Ctr Complex - Phase 2102 FS16 $7,026,000 06/28/04TO4-2 $3,321,000$7,728,600$702,600
$67,636,451Moapa Dace Viewing Chamber103 FW08 $350,000 04/27/04TO4-3 $385,000$385,000$35,000
$69,286,451Red Springs Restoration & Interpretation - Phase 2104 BL20 $1,500,000 07/16/04TO4-4 $1,650,000$1,650,000$150,000
$71,530,451Reconstruct Failing Launch Ramps - Phase 2105 NP43 $2,040,000 03/15/04TO4-5 $2,244,000$2,244,000$204,000
$74,104,451Reconstruct Failing Launch Ramps - Phase 3106 NP44 $2,340,000 11/05/03FA4-6 $2,574,000$234,000
$76,744,451Planning, Architecture & Eng Design for Red Rock107 BL21 $2,400,000 11/05/03FA4-7 $2,640,000$240,000
$76,744,451Planning for RRCNA (SAR Rd 4)SAR BL21 $100,000 08/26/04TO4-7 $100,000$100,000$0
$89,944,451Construction of RRCNCA Admin & Visitor Ctr Complex108 BL22 $12,000,000 11/17/03FA4-8 $13,200,000$1,200,000
$95,444,451Infrastructure & Upgrades for RRCNCA109 BL23 $5,000,000 11/17/03FA4-9 $5,500,000$500,000
$96,049,451Lake Mead Fish Hatchery Visitor Ctr - Phase 2110 NP45 $550,000 07/29/04TO4-10 $605,000$605,000$55,000

$106,595,151Redevelop Visitor Facilities & Flash Flood Hazard111 NP46 $9,587,000 03/25/04TO4-11 $10,545,700$10,545,700$958,700
$106,925,151Habitat Restoration at Moapa112 FW09 $300,000 04/27/04TO4-12 $330,000$330,000$30,000
$110,225,151Analysis, Planning & Design for Admin & Visitor Ct113 FW10 $3,000,000 01/20/04FA4-13 $3,300,000$300,000
$123,425,151Construction & Impl of the Admin & Visitor Ctr114 FW11 $12,000,000 04/12/04FA4-14 $13,200,000$1,200,000
$123,557,151Archeological Excavation near Corn Creek Field Sta115 FW12 $120,000 04/12/04FA4-15 $132,000$12,000
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$123,807,951Old Spanish Tr/Mormon Road Interpretive Kiosks116 BL24 $228,000 07/12/04TO4-16 $250,800$250,800$22,800
$123,807,951Old Spanish Trail/Mormon Road (SAR Rd 4)SAR BL24 $6,333 08/26/04TO4-16 $6,333$6,333$0
$123,928,951Public Use Facilities and Habitat Enhancement117 FW13 $110,000 04/12/04FA4-17 $121,000$11,000
$125,130,701Logandale Fire Station - Completion of Fire St118 BL25 $1,092,500 04/12/04FA4-18 $1,201,750$109,250
$125,197,251Bat Gates for Hazardous Mine Sites119 BL26 $60,500 04/12/04FA4-19 $66,550$6,050
$125,417,251Replace School Springs Refugium120 FW14 $200,000 04/12/04FA4-20 $220,000$20,000
$134,275,276RRC Campground Expansion121 BL27 $8,052,750 07/26/04FA4-21 $8,858,025$805,275
$134,935,276Boundary Fencing122 FW15 $600,000 07/26/04FA4-22 $660,000$60,000
$135,237,776Upgrade Canoe/Raft Launch Area Below Hoover Dam123 NP47 $275,000 07/26/04FA4-23 $302,500$27,500
$135,434,346Blue Tree/Sawmill Trail System Development124 FS17 $178,700 07/26/04FA4-24 $196,570$17,870
$135,687,786Interpretive Signs & Displays125 FS18 $230,400 07/26/04FA4-25 $253,440$23,040
$136,308,186ORV Bariers and Habitat Restoration126 NP48 $564,000 07/26/04FA4-26 $620,400$56,400
$136,561,186Black Canyon Interpretation & Water Del Sys Repair127 FW16 $230,000 07/26/04FA4-27 $253,000$23,000
$137,936,186Lee Canyon Meadow Rehabilitation128 FS19 $1,250,000 07/26/04FA4-28 $1,375,000$125,000
$138,728,186Emergency Improvements for Low Water Operation - 2129 NP49 $720,000 07/26/04FA4-29 $792,000$72,000
$138,838,186Campground Rehabilitation & Improv at Pahranagat130 FW17 $100,000 07/26/04FA4-30 $110,000$10,000
$141,396,346Rehabilitate & Upgrade Campground LV Bay & Boulder131 NP50 $2,325,600 07/26/04FA4-31 $2,558,160$232,560
$141,468,946Trail Enhancement - Animal Proof Trash Receptacles132 FS20 $66,000 07/26/04FA4-32 $72,600$6,600
$142,293,946Upgrade Primary Power Supply, Echo Bay & Overton133 NP51 $750,000 07/26/04FA4-33 $825,000$75,000
$146,121,946Rehabilitate and Upgrade Picnic Facilities134 NP52 $3,480,000 07/26/04FA4-34 $3,828,000$348,000
$148,101,946Improve Safety of Facilities135 NP53 $1,800,000 07/26/04FA4-35 $1,980,000$180,000
$148,313,146Waysides, Kiosks and Interpretive Panels136 NP54 $192,000 07/26/04FA4-36 $211,200$19,200
$148,905,166Refurbish Original Hover Dam Exhibit Center137 NP55 $538,200 07/26/04FA4-37 $592,020$53,820
$148,944,766West Side Resource Enhancement Barriers138 FS21 $36,000 07/26/04FA4-38 $39,600$3,600
$151,320,766Upgrade Park Infrastructure139 NP56 $2,160,000 07/26/04FA4-39 $2,376,000$216,000
$152,443,866Deer Creek Water System Construction140 FS22 $1,021,000 07/26/04FA4-40 $1,123,100$102,100

$106,879,648Totals for Round 4 Capital Improvements $23,145,333$10,687,965 $152,443,866
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$152,443,866Implementation of Lake Sanitation Program141 NP57 $2,456,2515-1 $0
$152,443,866Alternative Energy & Scientific Education Infrastr142 BL28 $18,935,9995-2 $0
$152,443,866Pedestrian Access Enhancements (Hoover Dam Bypass 143 NP58 $2,598,0245-3 $0
$152,443,866Segment 18 - River Mountains Loop Trail (Upgrade a144 NP59 $511,6805-4 $0
$152,443,866Ash Meadows Visitor Services Improvements145 FW18 $1,119,2275-5 $0
$152,443,866Interagency Public Safety Communication Center146 NP60 $4,680,0005-6 $0
$152,443,866Wildlife-compatible Abandoned Mine Closures for Ph147 BL29 $499,2005-7 $0
$152,443,866Establishment of Boat Wash Stations148 NP61 $343,2005-8 $0
$152,443,866Increasing Public Accessibility, Interpretive and 149 FW19 $2,015,5725-9 $0
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$152,443,866Spring Mountains Recreation and Information Center150 FS23 $21,451,9225-10 $0
$152,443,866Habitat Restoration Project, Phase 2151 FW20 $624,0005-11 $0
$152,443,866Proposed Bat Gate Installation and Wildlife Protec152 NP62 $275,6615-12 $0
$152,443,866Lovell Canyon Trail & Trailhead153 FS24 $1,405,4795-13 $0
$152,443,866Cathedral Rock Trail, Overlook, Restroom & Parking154 FS25 $3,341,6705-14 $0
$152,443,866Shoreline Road and Vegetation Enhancements155 NP63 $884,0005-15 $0
$152,443,866Callville Bay Visitor Contact Station156 NP64 $722,8005-16 $0
$152,443,866Scenic Loop Drive: Road Restoration Project157 BL30 $2,209,0365-17 $0
$152,443,866Special Status Plant Species Habitat Protection158 BL31 $194,1935-18 $0
$152,443,866Rehabilitate Alan Bible Visitor Center159 NP65 $2,028,0005-19 $0
$152,443,866Artificial Fish Barriers to Aid in the Recovery of160 BL32 $1,893,8925-20 $0
$152,443,866Cathedral Rock Picnic Area Improvements161 FS26 $610,3475-21 $0
$152,443,866Reconstruct Failing Launch Ramps, Phase 4162 NP66 $2,340,0005-22 $0
$152,443,866Reconstruct Failing Launch Ramps, Phase 5163 NP67 $3,640,0005-23 $0
$152,443,866Replace Campground Restrooms164 NP68 $1,716,0005-24 $0
$152,443,866Resource Protection Devices to Manage Increased Vi165 FS27 $2,882,8805-25 $0
$152,443,866Emergency Improvements for Continued Low-Water Ope166 NP69 $3,224,0005-26 $0
$152,443,866Replace Courtesy Docks167 NP70 $286,0005-27 $0
$152,443,866Boundary Survey and Posting Project168 FW21 $520,0005-28 $0
$152,443,866Installation of Protective Fencing Surrounding the169 BL33 $719,3475-29 $0
$152,443,866Construct Maintenance Buildings and Improve Mainte170 NP71 $2,459,6005-30 $0
$152,443,866Energy Conservation for Park Facilities171 NP72 $1,860,5605-31 $0

$88,448,540Totals for Round 5 Capital Improvements $8,844,854 $152,443,866
$230,361,252Sum of All Capital Improvements $57,311,988$22,468,430 $4,264,074 $4,407,269$152,443,866
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$4,200,000Wetlands Park1 CC01 $4,200,000 10/04/00TO1-1 $4,200,000 $3,700,000$4,200,000$0 $3,700,000

$4,200,000Totals for Round 1 Parks, Trails and Natural Areas $4,200,000$0 $3,700,000 $3,700,000$4,200,000

Overall 
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$4,218,119Bootleg Canyon Loop Trail2 BC01 $48,000 01/27/04CL2-1 $25,365 $18,119$52,800$4,800 $18,119
$6,418,119Las Vegas Springs Preserve3 LV01 $2,000,000 07/01/04CL2-2 $2,200,000 $2,200,000$2,200,000$200,000 $2,200,000
$7,918,105River Mountain Loop Trail4 HN01 $1,500,000 03/20/02TO2-3 $1,499,986$1,650,000$150,000
$9,788,105Pathway Vegas Wash5 NL01 $1,700,000 07/16/02TO2-4 $1,870,000$1,870,000$170,000

$11,963,905Wetlands Park Phase 26 CC02 $2,700,000 06/21/02TO2-5 $2,175,800 $1,959,988$2,970,000$270,000 $1,959,988
$11,963,905Wetlands Park Phase 2 (SAR - Rd. 2)SAR CC02 $794,800 06/21/02TO2-5 $794,200$794,800$0
$11,963,905Trailhead Vegas Valley & Hollywood7 CC03 $500,000 05/20/02TR2-10 Terminated$0

$8,448,000Totals for Round 2 Parks, Trails and Natural Areas $8,565,351$794,800 $4,178,107 $4,178,107$11,963,905

Overall 
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$12,293,905Wetlands Trail Connection*12 HN02 $300,000 04/23/04TO3-1 $330,000$330,000$30,000
$13,778,905Union Pacific RR Trail - Phase 1*13 HN03 $1,350,000 05/20/04TO3-2 $1,485,000$1,485,000$135,000
$14,649,572St Rose Parkway Trail & Landscaping-Phase 114 HN05 $791,515 05/20/04TO3-3 $870,667$870,667$79,152
$15,199,572Boulder Highway Trail15 HN06 $500,000 05/20/04TO3-4 $550,000$550,000$50,000
$18,719,572Lone Mountain Trail16 LV04 $3,200,000 01/15/04TO3-5 $3,520,000$3,520,000$320,000 $287,471
$18,719,572McCullough Trail Connect*17 HN04 $2,100,000 06/10/03HO3-6 On Hold$210,000
$32,029,572Bonanza/US 95 Trail*18 LV03 $12,100,000 03/22/04TO3-7 $13,310,000$13,310,000$1,210,000 $138,792
$34,724,572Multi-use Western Tributary of the LV Wash Reg Tra19 NL02 $2,450,000 04/30/03FA3-8 $2,695,000$2,695,000$245,000
$34,724,572James Hardie Gypsum Study (SAR - Rd. 3)SAR CC07 $250,000 05/19/04TO3-19 $250,000$250,000$0
$37,859,572Flamingo Wash Trail - Phase 120 CC04 $2,850,000 10/29/03TO3-9 $3,135,000$3,135,000$285,000
$41,049,572Wetlands Prk Nat Preserve - Phase 221 CC05 $2,900,000 11/21/03TO3-10 $3,190,000$3,190,000$290,000
$45,779,57290 Miles Trail and Trail Heads*22 LV02 $4,300,000 08/13/04TO3-11 $4,730,000$4,730,000$430,000
$47,891,572Las Vegas Wash Trail23 LV05 $1,920,000 05/17/04TO3-12 $2,112,000$2,112,000$192,000
$50,091,572Bootleg Canyon Park24 BC02 $2,000,000 08/18/03FA3-13 $2,200,000$200,000
$51,521,572Union Pacific RR Trail - Phase 2*25 HN07 $1,300,000 09/30/03FA3-14 $1,430,000$130,000
$52,071,572Equestrian Park26 LV06 $500,000 11/05/03FA3-15 $550,000$50,000
$52,236,572Open Space Plan27 HN08 $150,000 05/20/04TO3-16 $165,000$165,000$15,000
$52,632,847Pioneer's Trail (RTC)28 CC06 $360,250 11/05/03FA3-17 $396,275$36,025
$53,446,847Centennial Hills Multi-use Trail Segments29 LV07 $740,000 11/05/03FA3-18 $814,000$74,000
$53,446,847Clark County Shooting Range Planning (SAR - Rd. 3)SAR CC08 $500,000 11/13/03TO3-20 $500,000$500,000$0

$39,811,765Totals for Round 3 Parks, Trails and Natural Areas $36,842,667$3,981,177 $426,264$53,446,847
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$58,341,847Tropicana and Flamingo Wash Recreation Project30 CC09 $4,450,000 11/05/03FA4-1 $4,895,000$445,000
$61,421,847Wetlands Park Perimeter Trails31 CC10 $2,800,000 11/05/03FA4-2 $3,080,000$280,000
$66,921,847Las Vegas Springs Preserve Trails32 LV08 $5,000,000 11/05/03FA4-3 $5,500,000$500,000
$66,921,847Logandale Trails - Phase 433 CC11 $60,000 05/12/04TR4-4 Terminated$6,000
$69,561,847Kiel Ranch Historic Site and Trailhead34 NL06 $2,400,000 11/05/03FA4-5 $2,640,000$240,000
$70,111,847Wetlands Park Interpretive Plan Implementation35 CC13 $500,000 07/06/04TO4-6 $550,000$550,000$50,000
$71,761,847Wetlands Park Land Acquisition36 CC14 $1,500,000 07/06/04TO4-7 $1,650,000$1,650,000$150,000
$73,602,422Whitney Mesa Nature Preserve37 HN09 $1,673,250 11/05/03FA4-8 $1,840,575$167,325
$76,352,422Flamingo Arroya Trail - Phase 238 CC15 $2,500,000 11/05/03FA4-9 $2,750,000$250,000
$80,972,422Wetlands Park Primary Trail Corridor39 CC16 $4,200,000 11/05/03FA4-10 $4,620,000$420,000
$83,172,422Las Vegas Wash Environmental Restoration Project40 CC17 $2,000,000 11/05/03FA4-11 $2,200,000$200,000
$86,032,422Duck Creek Habitat Restoration/Enhancement41 CC18 $2,600,000 11/05/03FA4-12 $2,860,000$260,000
$90,322,422Multi-Use Western Tributary of the LV Wash Reg Tr42 NL03 $3,900,000 04/22/04TO4-13 $4,290,000$4,290,000$390,000
$90,487,422Lone Mountain Trail Development43 CC19 $150,000 11/05/03FA4-14 $165,000$15,000
$94,667,422Prehistoric Riverbed Preservation44 LV09 $3,800,000 11/17/03FA4-15 $4,180,000$380,000
$97,259,275Amargosa Trail45 HN10 $2,356,230 11/17/03FA4-16 $2,591,853$235,623
$97,259,275Bunkerville Bike Path46 CC20 $865,000 08/10/04TR4-17 Terminated$86,500
$97,809,275Right-of-Way acquisition for the Upper LV Wash Tr47 NL04 $500,000 11/17/03FA4-18 $550,000$50,000
$99,459,275Lone Mountain Trail Trailhead48 LV10 $1,500,000 03/22/04TO4-19 $1,650,000$1,650,000$150,000

$100,920,350Anthem East Trails49 HN11 $1,328,250 11/17/03FA4-20 $1,461,075$132,825
$102,687,731Burkholder Trail50 HN12 $1,606,710 11/17/03FA4-21 $1,767,381$160,671
$106,977,731La Madre Mountain Trailhead51 LV11 $3,900,000 03/22/04TO4-22 $4,290,000$4,290,000$390,000
$108,195,101Pittman Wash Trail52 HN13 $1,106,700 01/20/04FA4-23 $1,217,370$110,670
$108,830,351Cactus Wren Trail53 HN14 $577,500 01/20/04FA4-24 $635,250$57,750
$150,630,351Regional Park (Craig Ranch Golf Course)54 NL05 $38,000,000 07/26/04FA4-25 $41,800,000$3,800,000
$151,510,351Wetlands Park Equestrian and Emergency Access Brid55 CC21 $800,000 07/26/04FA4-26 $880,000$80,000
$151,840,351Sunrise Trailhead - Phase 256 CC22 $300,000 07/26/04FA4-27 $330,000$30,000
$152,324,351Centennial Hills Park Trail57 LV12 $440,000 07/26/04FA4-28 $484,000$44,000

$90,813,640Totals for Round 4 Parks, Trails and Natural Areas $12,430,000$9,081,364 $152,324,351

Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$152,324,351Funds Allowed for PTNA (SAR Rd 5)SAR $5,217,200 08/05/04FANA $5,217,200$0
$152,324,351Las Vegas Springs Preserve - Phase 2 Trails & Deve58 LV13 $26,928,0005-1 $0
$152,324,351Sport Shooting Park, Phase 159 CC23 $15,840,0005-2 $0
$152,324,351Las Vegas Wash Environmental Restoration Project I60 WA01 $9,715,2005-3 $0
$152,324,351Las Vegas Wash - Karen Avenue to Christy Lane61 CC24 $3,696,0005-4 $0
$152,324,351Wetlands Park Interpretive/Education Facilities62 CC25 $15,840,0005-5 $0
$152,324,351Las Vegas Wash - Christy Lane to Charleston63 CC26 $4,329,6005-6 $0

Tuesday, September 21, 2004 Page 11 of 22



Southern Nevada Public Land Management Act
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Overall 
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by 
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Actual $ 
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Approved
Amt Available 
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Actual Amt 
Disbursed

Cumulative Total 
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$152,324,351Las Vegas Wash Regional Trail64 NL07 $4,825,9205-7 $0
$152,324,351Multi-Use Transportation Trails65 LV14 $10,137,6005-8 $0
$152,324,351River Mountains Loop Trail 13-14 Equestrian Trail 66 HN15 $5,189,1845-9 $0
$152,324,351Upper Las Vegas Wash Regional Trail67 NL08 $9,820,8005-10 $0
$152,324,351Wetlands Park Habitat Enhancements & Restoration68 CC27 $5,280,0005-11 $0
$152,324,351Cornerstone Lake Community Park69 HN16 $12,080,6405-12 $0
$152,324,351Flamingo-Arroyo Trail - Stephanie Street to I-51570 CC28 $3,590,4005-13 $0
$152,324,351Laughlin Regional Heritage Greenway Trail and USBR71 CC29 $13,516,8005-14 $0
$152,324,351Craig Ranch Regional Park Development72 NL09 $21,120,0005-15 $0
$152,324,351Flamingo-Arroyo Trail - Boulder Hwy to Pecos/McLeo73 CC30 $4,118,4005-16 $0
$152,324,351Wetlands Parks - Pabco Trailhead & Picnic Area74 CC31 $2,112,0005-17 $0
$152,324,351Amargosa Trailheads75 HN17 $5,662,8005-18 $0
$152,324,351Urban Park Renovation76 NL10 $3,168,0005-19 $0
$152,324,351El Centro Recreation Area77 HN18 $7,392,0005-20 $0
$152,324,351Hidden Falls Park78 HN19 $7,777,4405-21 $0
$152,324,351Sunset Regional Park Improvements, Phase 179 CC32 $15,840,0005-22 $0
$152,324,351Amador Vista Park80 HN20 $2,265,1205-23 $0
$152,324,351Cultural Corridor Trails81 LV15 $2,112,0005-24 $0
$152,324,351Neon Boneyard Park82 LV16 $4,752,0005-25 $0
$152,324,351St. Rose Parkway, Phase 283 HN21 $8,305,4405-26 $0
$152,324,351Boulder Plaza Park84 LV17 $1,478,4005-27 $0
$152,324,351Wetlands Park - Wells Trailhead85 CC33 $1,584,0005-28 $0
$152,324,351Wetlands Park Interpretive Facilities86 CC34 $1,056,0005-29 $0
$152,324,351Valley View Park Renovation87 NL11 $550,1765-30 $0

$230,083,920Totals for Round 5 Parks, Trails and Natural Areas $23,008,392 $152,324,351
$373,357,325Sum of All Parks, Trails and Natural Areas $62,038,018$36,865,733 $7,878,107 $8,304,370$152,324,351
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of August 31, 2004

Conservation Initiatives
Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$0Funds Allowed for C.I.s (SAR Rd 4)SAR $1,082,395 06/17/04FANA $1,082,395$0
$3,628,900"Take Pride in America" in S NV1 $3,299,000 11/05/03FA4-1 $3,628,900$329,900
$3,628,900"Take Pride in America" in S NV1 BL02 $0 07/29/04TO4-1 $1,928,575$0$0
$3,628,900"Take Pride in America" in S NV1 FS02 $0 04/29/04TO4-1 $698,775$0$0
$3,628,900"Take Pride in America" in S NV1 FW02 $0 11/05/03FA4-1 $0$0
$3,628,900"Take Pride in America" in S NV1 NP02 $0 03/25/04TO4-1 $500,775$0$0
$6,028,572Cooperative Conservation: Increasing Capacity2 $2,181,520 11/05/03FA4-2 $2,399,672$218,152
$6,028,572Cooperative Conservation: Increasing Capacity2 BL03 $0 11/05/03FA4-2 $0$0
$6,028,572Cooperative Conservation: Increasing Capacity2 FS03 $0 11/05/03FA4-2 $0$0
$6,028,572Cooperative Conservation: Increasing Capacity2 FW03 $0 11/05/03FA4-2 $0$0
$6,028,572Cooperative Conservation: Increasing Capacity2 NP03 $0 07/12/04TO4-2 $2,059,112$0$0
$6,028,572Cooperative Conservation: (SAR Rd 4)SAR BL03 $30,000 08/26/01TO4-2 $30,000$30,000$0
$7,037,080Education in the Environment3 $916,825 11/05/03FA4-3 $1,008,508$91,683
$7,037,080Education in the Environment3 BL04 $0 11/05/03FA4-3 $0$0
$7,037,080Education in the Environment3 FS04 $0 11/05/03FA4-3 $0$0
$7,037,080Education in the Environment3 FW04 $0 11/05/03FA4-3 $0$0
$7,037,080Education in the Environment3 NP04 $0 05/03/04TO4-3 $1,008,508$0$0
$7,037,080Education in the Environment (SAR Rd 4)SAR BL04 $35,000 08/26/04TO4-3 $35,000$35,000$0

$14,398,170Backcountry Access: A Rec, Ed and Conservation4 $6,691,900 11/05/03FA4-4 $7,361,090$669,190
$14,398,170Backcountry Access: A Rec, Ed and Conservation4 BL05 $0 04/30/04TO4-4 $500,775$0$0
$14,398,170Backcountry Access: A Rec, Ed and Conservation4 FS05 $0 05/20/04TO4-4 $2,837,065$0$0
$14,398,170Backcountry Access: A Rec, Ed and Conservation4 FW05 $0 11/05/03FA4-4 $0$0
$14,398,170Backcountry Access: A Rec, Ed and Conservation4 NP05 $0 03/25/04TO4-4 $500,775$0$0
$21,497,570Resource Protection5 $6,454,000 11/05/03FA4-5 $7,099,400$645,400
$21,497,570Resource Protection5 BL06 $0 04/30/04TO4-5 $1,726,175$0$0
$21,497,570Resource Protection5 FS06 $0 03/29/04TO4-5 $1,726,175$0$0
$21,497,570Resource Protection5 FW06 $0 03/25/04TO4-5 $0$0
$21,497,570Resource Protection5 NP06 $0 03/25/04TO4-5 $1,920,875$0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 $2,068,000 11/05/03FA4-6 $2,274,800$206,800
$23,772,370Intra/Inter Agency Recreation Strategy6 BL07 $0 11/05/03FA4-6 $0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 FS07 $0 11/05/03FA4-6 $0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 FW07 $0 11/05/03FA4-6 $0$0
$23,772,370Intra/Inter Agency Recreation Strategy6 NP07 $0 11/05/03FA4-6 $0$0
$23,772,370Interagency Rec Strategy (SAR Rd 4)SAR BL07 $45,441 08/26/04TO4-6 $45,441$45,441$0
$24,280,570Intra-/Inter Agency Science and Research Strategy7 $462,000 11/05/03FA4-7 $508,200$46,200
$24,280,570Intra-/Inter Agency Science and Research Strategy7 BL08 $0 11/05/03FA4-7 $0$0
$24,280,570Intra-/Inter Agency Science and Research Strategy7 FS08 $0 11/05/03FA4-7 $0$0
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Southern Nevada Public Land Management Act
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Overall 
Priority Name Project # Designated Amt Important Dates
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by 
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Actual $ 
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Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
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$24,280,570Intra-/Inter Agency Science and Research Strategy7 FW08 $0 11/05/03FA4-7 $0$0
$24,280,570Intra-/Inter Agency Science and Research Strategy7 NP08 $0 11/05/03FA4-7 $0$0
$24,841,570Wild Horse & Burro Management8 $510,000 11/05/03FA4-8 $561,000$51,000
$24,841,570Wild Horse & Burro Management8 BL09 $0 02/25/04TO4-8 $110,469$0$0
$24,841,570Wild Horse & Burro Management8 FS09 $0 11/05/03FA4-8 $0$0
$24,841,570Wild Horse & Burro Management8 FW09 $0 11/05/03FA4-8 $0$0
$24,841,570Wild Horse & Burro Management8 NP09 $0 11/05/03FA4-8 $0$0
$25,661,070Logandale Trail Gateway9 BL01 $745,000 02/23/04TO4-9 $819,500$819,500$74,500
$28,197,670Meeting the Challenge of Water 2025 Initiative10 NP01 $2,306,000 05/03/04TO4-10 $2,536,600$2,536,600$230,600
$34,022,170Invasive Weed Removal and Habitat Restoration11 $5,295,000 11/05/03FA4-11 $5,824,500$529,500
$34,022,170Invasive Weed Removal and Habitat Restoration11 BL10 $0 11/05/03FA4-11 $0$0
$34,022,170Invasive Weed Removal and Habitat Restoration11 FS10 $0 11/05/03FA4-11 $0$0
$34,022,170Invasive Weed Removal and Habitat Restoration11 FW10 $0 11/05/03FA4-11 $0$0
$34,022,170Invasive Weed Removal and Habitat Restoration11 NP10 $0 11/05/03FA4-11 $0$0
$36,222,170Off-Highway Vehicle Strategy12 $2,000,000 11/05/03FA4-12 $2,200,000$200,000
$36,222,170Off-Highway Vehicle Strategy12 BL11 $0 11/05/03FA4-12 $0$0
$36,222,170Off-Highway Vehicle Strategy12 FS11 $0 07/21/04TO4-12 $11,000$0$0
$36,222,170Off-Highway Vehicle Strategy12 FW11 $0 11/05/03FA4-12 $0$0
$36,222,170Off-Highway Vehicle Strategy12 NP11 $0 11/05/03FA4-12 $0$0
$36,222,170OHV Strategy (SAR Rd 4)SAR BL11 $122,067 08/26/04TO4-12 $122,067$122,067$0

$32,929,245Totals for Round 4 Conservation Initiatives $19,117,662$3,292,925 $36,222,170

Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$38,226,353Ground Water Hydrologic Model for Northeast Clark 13 $1,821,9855-1 $2,004,184$182,199
$38,226,353Ground Water Hydrologic Model for Northeast Clark 13 BL125-1 $0
$38,226,353Ground Water Hydrologic Model for Northeast Clark 13 FW125-1 $0
$38,226,353Ground Water Hydrologic Model for Northeast Clark 13 NP125-1 $0
$42,259,508Take Pride in America - Eliminating Litter and Des14 $3,666,5055-2 $4,033,155$366,650
$42,259,508Take Pride in America - Eliminating Litter and Des14 BL135-2 $0
$42,259,508Take Pride in America - Eliminating Litter and Des14 FS135-2 $0
$42,259,508Take Pride in America - Eliminating Litter and Des14 FW135-2 $0
$42,259,508Take Pride in America - Eliminating Litter and Des14 NP135-2 $0
$47,400,175Interagency Restoration - Weed Management Phase II15 $4,673,3345-3 $5,140,667$467,333
$47,400,175Interagency Restoration - Weed Management Phase II15 BL145-3 $0
$47,400,175Interagency Restoration - Weed Management Phase II15 FS145-3 $0
$47,400,175Interagency Restoration - Weed Management Phase II15 FW145-3 $0
$47,400,175Interagency Restoration - Weed Management Phase II15 NP145-3 $0
$54,363,175Take Pride in America - Increasing Community Under16 $6,330,0005-4 $6,963,000$633,000
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$54,363,175Take Pride in America - Increasing Community Under16 BL155-4 $0
$54,363,175Take Pride in America - Increasing Community Under16 FS155-4 $0
$54,363,175Take Pride in America - Increasing Community Under16 FW155-4 $0
$54,363,175Take Pride in America - Increasing Community Under16 NP155-4 $0
$61,326,175Preserve America - A Southern Nevada Interagency C17 $6,330,0005-5 $6,963,000$633,000
$61,326,175Preserve America - A Southern Nevada Interagency C17 BL165-5 $0
$61,326,175Preserve America - A Southern Nevada Interagency C17 FS165-5 $0
$61,326,175Preserve America - A Southern Nevada Interagency C17 FW165-5 $0
$61,326,175Preserve America - A Southern Nevada Interagency C17 NP165-5 $0
$62,083,982Ground Water Hydrologic Analysis along the West Sl18 $688,9155-6 $757,807$68,892
$62,083,982Ground Water Hydrologic Analysis along the West Sl18 BL175-6 $0
$62,083,982Ground Water Hydrologic Analysis along the West Sl18 FS175-6 $0
$65,470,321Meeting the Challenge of "Water 2025": Phase II - 19 NP18 $3,078,4905-7 $3,386,339$307,849
$67,625,369Interagency Backcountry Planning20 $1,959,1355-8 $2,155,049$195,914
$67,625,369Interagency Backcountry Planning20 BL195-8 $0
$67,625,369Interagency Backcountry Planning20 FS195-8 $0
$67,625,369Interagency Backcountry Planning20 NP195-8 $0
$70,680,966High-resolution Satellite-imagery Technology to Ad21 $2,777,8155-9 $3,055,597$277,782
$70,680,966High-resolution Satellite-imagery Technology to Ad21 BL205-9 $0
$70,680,966High-resolution Satellite-imagery Technology to Ad21 FS205-9 $0
$70,680,966High-resolution Satellite-imagery Technology to Ad21 FW205-9 $0
$70,680,966High-resolution Satellite-imagery Technology to Ad21 NP205-9 $0
$74,131,633GIS and Data Management: A Model for Large-scale, 22 $3,136,9715-10 $3,450,668$313,697
$74,131,633GIS and Data Management: A Model for Large-scale, 22 BL215-10 $0
$74,131,633GIS and Data Management: A Model for Large-scale, 22 FS215-10 $0
$74,131,633GIS and Data Management: A Model for Large-scale, 22 FW215-10 $0
$74,131,633GIS and Data Management: A Model for Large-scale, 22 NP215-10 $0
$76,858,808Mulidisciplinary Science and Learning Opportunitie23 $2,479,2505-11 $2,727,175$247,925
$76,858,808Mulidisciplinary Science and Learning Opportunitie23 BL225-11 $0
$76,858,808Mulidisciplinary Science and Learning Opportunitie23 FS225-11 $0
$76,858,808Mulidisciplinary Science and Learning Opportunitie23 FW225-11 $0
$76,858,808Mulidisciplinary Science and Learning Opportunitie23 NP225-11 $0
$77,137,328Ecological Health Assessment in Southern Nevada24 $253,2005-12 $278,520$25,320
$77,137,328Ecological Health Assessment in Southern Nevada24 BL235-12 $0
$77,137,328Ecological Health Assessment in Southern Nevada24 FS235-12 $0
$77,137,328Ecological Health Assessment in Southern Nevada24 FW235-12 $0
$77,137,328Ecological Health Assessment in Southern Nevada24 NP235-12 $0
$79,588,769Implementation Dust Mitigation Plans for USDA FS a25 $2,228,5825-13 $2,451,440$222,858
$79,588,769Implementation Dust Mitigation Plans for USDA FS a25 BL245-13 $0
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$79,588,769Implementation Dust Mitigation Plans for USDA FS a25 FS245-13 $0
$81,120,629Improving Visitor Safety and Conserving Biological26 $1,392,6005-14 $1,531,860$139,260
$81,120,629Improving Visitor Safety and Conserving Biological26 BL255-14 $0
$81,120,629Improving Visitor Safety and Conserving Biological26 FS255-14 $0
$81,120,629Improving Visitor Safety and Conserving Biological26 FW255-14 $0
$81,120,629Improving Visitor Safety and Conserving Biological26 NP255-14 $0
$81,995,646Ethnographic Study of the Paiute/Chemehuevi Tribes27 $795,4705-15 $875,017$79,547
$81,995,646Ethnographic Study of the Paiute/Chemehuevi Tribes27 FS265-15 $0
$81,995,646Ethnographic Study of the Paiute/Chemehuevi Tribes27 FW265-15 $0
$82,264,696Interagency Website Development in Southern Nevada28 $244,5915-16 $269,050$24,459
$82,264,696Interagency Website Development in Southern Nevada28 BL275-16 $0
$82,264,696Interagency Website Development in Southern Nevada28 FS275-16 $0
$82,264,696Interagency Website Development in Southern Nevada28 FW275-16 $0
$82,264,696Interagency Website Development in Southern Nevada28 NP275-16 $0
$85,746,196Interdisciplinary Management Plan for Gold Butte, 29 BL18 $3,165,0005-17 $3,481,500$316,500
$86,309,038Westside Spring Mountains NRA Recreation Strategic30 FS18 $511,6755-18 $562,843$51,168
$88,657,310GIS-based Environmental Impact Analysis and Decisi31 BL28 $2,134,7935-19 $2,348,272$213,479
$89,473,142Research and Planning to Restore Fire within the S32 FS28 $741,6655-20 $815,832$74,167

$48,409,975Totals for Round 5 Conservation Initiatives $4,840,997 $89,473,142
$81,339,220Sum of All Conservation Initiatives $19,117,662$8,133,922 $0
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$4,648,334MSHCP FY2001 & FY20021 CC01 $4,648,334 11/15/01TO2-1 $4,648,334 $4,148,107$4,648,334$0 $4,148,107

$4,648,334Totals for Round 2 MSHCP $4,648,334$0 $4,148,107 $4,148,107$4,648,334

Overall 
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Priority 
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$4,648,334Funds Allowed for MSHCP (SAR Rd 4)SAR $217,539 06/17/04FANA $217,539$0
$20,499,571MSHCP FY2003 & FY20042 CC02 $14,410,215 02/03/04TO4-1 $15,851,237 $927,295$15,851,237$1,441,022 $1,605,591

$14,410,215Totals for Round 4 MSHCP $15,851,237$1,441,022 $927,295 $1,605,591$20,499,571
$19,058,549Sum of All MSHCP $20,499,571$1,441,022 $5,075,402 $5,753,698$20,499,571
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$500,000EIP# 16, Back Yard Conservation Program1 N001 $500,0005-1 $500,000$0
$700,000EIP# 627, Pelagic Zone Water Quality2 E001 $200,0005-2 $200,000$0
$950,000EIP# 628, Direct Runoff Monitoring3 E002 $250,0005-3 $250,000$0

$1,250,000EIP# 627 & 628, Groundwater Monitoring4 U001 $300,0005-4 $300,000$0
$2,750,000EIP# 763 & 854, Truckee River Outlet Improvements5 B001 $1,500,0005-5 $1,500,000$0
$3,450,000EIP# 806, Transportation Model6 F001 $700,0005-6 $700,000$0
$3,700,000EIP# 839, West Shore Operations7 F002 $250,0005-7 $250,000$0
$3,980,000EIP# 880, 881, & 882, Edgewood Creek Restoration8 C001 $280,0005-8 $280,000$0
$4,000,000EIP# 933, East Shore Furbearers Monitoring9 F003 $20,0005-9 $20,000$0
$4,313,500EIP# 965.04, Meiss Trailhead BMP Upgrades10 F004 $313,5005-10 $313,500$0
$4,578,500EIP# 965.04, Freel Peak Trails BMP Upgrades11 F005 $265,0005-11 $265,000$0
$5,028,400EIP# 965.043, Lam Watah Trail BMP Upgrades12 F006 $449,9005-12 $449,900$0
$5,128,400EIP# 967.04, Hawley Grade Trail Reconstruction13 F007 $100,0005-13 $100,000$0
$5,178,400EIP# 967.06, North Shore Trails H20 Assess. & NEPA14 F008 $50,0005-14 $50,000$0
$5,478,400EIP# 967.08, Angora Road BMP Upgrades15 F009 $300,0005-15 $300,000$0
$6,747,200EIP# 967.112, Pope Beach Parking Lot - phase II16 F010 $1,268,8005-16 $1,268,800$0
$6,930,100EIP# 967.113, Spring Creek Rd BMP Upgrades17 F011 $182,9005-17 $182,900$0
$6,977,100EIP# 967.15, Saxon Creek Low H20 Crossing - Design18 F012 $47,0005-18 $47,000$0
$7,087,100EIP# 967.156, High Meadows BMPs NEPA & Design19 F013 $110,0005-19 $110,000$0
$7,137,100EIP# 967.17, Basin Revegetation/Restoration20 F014 $50,0005-20 $50,000$0
$7,362,100EIP# 984, Camp Richardson NEPA/Design21 F015 $225,0005-21 $225,000$0

$11,362,100EIP# 994, US 50 South "Y" to Ski Run Blvd. Phase 122 H001 $4,000,0005-22 $4,000,000$0
$11,537,100EIP# 10030, Emissions Measure - Lake Tahoe Basin23 E003 $175,0005-23 $175,000$0
$12,737,100EIP# 10060, Kings Beach Commercial Core - SR 2824 H002 $1,200,0005-24 $1,200,000$0
$12,952,100EIP# 10080, Aspen Community Restoration25 F016 $215,0005-25 $215,000$0
$13,152,100EIP# 10101.1, Valhalla Pier BMP and Upgrades26 F017 $200,0005-26 $200,000$0
$13,802,100EIP# 10109, BMP Effectiveness27 C002 $650,0005-27 $650,000$0
$13,902,100EIP# 10123, Riparian Fuels Reduction Monitoring28 F018 $100,0005-28 $100,000$0
$14,002,100EIP# 10123, Upland Fuels Reduction Monitoring29 F019 $100,0005-29 $100,000$0
$14,202,100EIP# 10123, Tahoe Basin H20 Quality & Biodiversity30 F020 $200,0005-30 $200,000$0
$15,104,200EIP# 10133.1, Cookhouse Meadow Restoration31 F021 $902,1005-31 $902,100$0
$15,912,200EIP# 10154, Tahoe Integrated Info. Mgmt. Sys.32 E004 $808,0005-32 $808,000$0
$16,012,200EIP# 10159, Tahoe Yellow Cress Strategy33 F022 $100,0005-33 $100,000$0
$16,162,200EIP# 10162, Basin Land-cover Characterization34 U002 $150,0005-34 $150,000$0
$16,662,200EIP# 10163, Lake Tahoe Adaptive Mgmt. Framework35 F023 $500,0005-35 $500,000$0
$17,037,200EIP# 10163.2, Lake Tahoe Urban Biodiversity36 F024 $375,0005-36 $375,000$0
$17,337,200EIP# 10163.33, Adaptive Mgmt. Framework37 F025 $300,0005-37 $300,000$0
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Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$17,487,200EIP# 10163.47, NRIS/GIS Adaptive Framework38 F026 $150,0005-38 $150,000$0
$18,717,200EIP# 10163.48, Multi-Species Inventory/Monitoring39 F027 $1,230,0005-39 $1,230,000$0
$18,967,200EIP# 10164, Tahoe Decision Support System40 U003 $250,0005-40 $250,000$0
$19,267,200EIP# 10166, Tahoe Environmental Science System41 E005 $300,0005-41 $300,000$0
$20,262,200EIP# 10176.204, Qual Ecosystem Restoration42 F028 $995,0005-42 $995,000$0
$20,707,200EIP# 10177.04, South Shore Ecosystem43 F029 $445,0005-43 $445,000$0
$20,847,200EIP# 10179.04, North Shore UB-3 Underburn44 F030 $140,0005-44 $140,000$0
$23,569,900EIP# 10183.04, Land Acquisitions45 F031 $2,722,7005-45 $2,722,700$0
$24,019,900EIP# 10183.1, Urban Lot Mgmt. - Watershed46 F032 $450,0005-46 $450,000$0
$24,564,900EIP# 10183.304, Urban Lot Mgmt. - Hazardous Fuels47 F033 $545,0005-47 $545,000$0
$26,064,900EIP# 430, 628, 629, 653, 667, 960, 10104, 10109…48 E006 $1,500,0005-48 $1,500,000$0
$27,084,900US50/Stateling Corridor Project49 H003 $1,020,0005-49 $1,020,000$0
$37,084,900Erosion Control Grants50 F034 $10,000,0005-50 $10,000,000$0

$37,084,900Totals for Round 5 Lake Tahoe Restoration Projects $0 $37,084,900
$37,084,900Sum of All Lake Tahoe Restoration Projects $0 $0
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SAR:Land and Projects
Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$33,496Kyle Canyon Visitor Center (SAR - Rd. 2) FS02 $34,000 12/16/03CL1-1 $34,000 $33,496$34,000$0 $33,496
$2,683,496Casey Ranch (SAR - Rd. 2) BL02 $2,650,000 12/23/02CL1-8 $2,650,000$2,650,000$0
$2,686,996Casey Ranch (SAR - Rd. 2) BL02 $3,500 12/23/02CL1-8 $3,500$3,500$0 $2,085
$3,481,196Wetlands Parks Ph 2 (SAR - Rd. 2) CC02 $794,800 06/21/02TO2-5 $794,200$794,800$0
$3,525,445Pinchot Springs (SAR - Rd. 2) FS08 $48,500 05/27/03TA2-17 $48,500 $44,249$48,500$0 $44,249
$3,525,445Jarbidge Campgrounds-Ruggeri (SAR - Rd. 2) FS10 $50,000 04/30/03TR2-17A Terminated$0
$4,329,445Red Rock Fire Station (SAR - Rd. 2) BL09 $804,000 11/20/02CL2-41 $804,000 $804,000$804,000$0

$4,384,800Totals for Round 2 SAR:Land and Projects $4,334,200$0 $881,745 $79,829$4,329,445

Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$4,861,445Casey Property (SAR - Rd. 3) FS05 $532,000 10/30/03CL2-4 $532,000$532,000$0
$5,111,445James Hardie Gypsum Study (SAR - Rd. 3) CC07 $250,000 05/19/04TONA $250,000$250,000$0
$5,611,445Clark County Shooting Range Planning (SAR - Rd. 3) CC08 $500,000 11/13/03TONA $500,000$500,000$0
$6,256,445Study & FMV Appraisal for Hacienda (SAR - Rd. 3) NP07 $645,000 08/18/03TONA $645,000$645,000$0

$1,927,000Totals for Round 3 SAR:Land and Projects $1,927,000$0 $6,256,445

Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$6,896,534Funds Allowed for Lands (SAR Rd 4) $640,089 06/17/04FANA $640,089$0
$11,516,870Funds Allowed for Cap. Imp. (SAR Rd 4) $4,620,336 06/17/04FANA $4,620,336$0
$12,599,265Funds Allowed for C.I.s (SAR Rd 4) $1,082,395 06/17/04FANA $1,082,395$0
$12,816,804Funds Allowed for MSHCP (SAR Rd 4) $217,539 06/17/04FANA $217,539$0
$12,846,804Cooperative Conservation: (SAR Rd 4) BL03 $30,000 08/26/04TO4-2 $30,000$30,000$0
$12,881,804Education in the Environment (SAR Rd 4) BL04 $35,000 08/26/04TO4-3 $35,000$35,000$0
$13,181,804Oliver Ranch Science School Complex (SAR Rd 4) BL19 $300,000 07/29/04TO4-1 $300,000$300,000$0
$13,227,245Interagency Rec Strategy (SAR Rd 4) BL07 $45,441 08/26/04TO4-6 $45,441$45,441$0
$13,349,312OHV Strategy (SAR Rd 4) BL11 $122,067 08/26/04TO4-12 $122,067$122,067$0
$13,349,312Tran Property (SAR - Rd. 4) BL10 $160,000 06/14/04TR4-10 Terminated$0
$13,404,512Hughes Property (SAR - Rd. 4) BL11 $55,200 04/09/04TO4-11 $55,200$55,200$0
$13,462,012Bunker Property (SAR - Rd. 4) BL12 $57,500 04/09/04TO4-12 $57,500$57,500$0
$13,682,012Milon Inc/Tiberti (SAR - Rd. 4) BL21 $220,000 12/09/03TO4-13 $220,000$220,000$0
$13,771,992Logandale Trail System (SAR - Rd. 4) BL12 $89,980 11/28/03TO4-6 $89,980$89,980$0
$13,957,492Boulder Beach Wtr Safety (SAR - Rd. 4) NP37 $185,500 03/25/04TO4-7 $185,500$185,500$0
$14,057,492Planning for RRCNA (SAR Rd 4) BL21 $100,000 08/26/04TO4-7 $100,000$100,000$0
$14,063,825Old Spanish Trail/Mormon Road (SAR Rd 4) BL24 $6,333 08/26/04TO4-16 $6,333$6,333$0

$7,967,380Totals for Round 4 SAR:Land and Projects $1,247,021$0 $14,063,825

Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated
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Overall 
Priority Name Project # Designated Amt Important Dates

Priority 
by 

Round
Task Orders 

Issued

Actual $ 
Reimbursement 

Approved
Amt Available 
Each Project10% Contingency

Actual Amt 
Disbursed

Cumulative Total 
Budget Allocated

$19,281,025Funds Allowed for PTNA (SAR Rd 5) $5,217,200 08/05/04FANA $5,217,200$0

$5,217,200Totals for Round 5 SAR:Land and Projects $0 $19,281,025
$19,496,380Sum of All SAR:Land and Projects $7,508,221$0 $881,745 $79,829$19,281,025

$1,036,911,869Grand Total $294,255,337$93,200,379 $20,952,699 $29,828,961
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Budget and Fund Allocation Analysis - From Inception to Date
Financial Update 08/31/04
Obligation, Expenditures & Committments to Date

Special Account Reserve (SAR)

Cumulative Total of Funds Available  for Obligation & Expenditure

Budget Round 1 - Approved 6/27/00
Budget Round 2 - Approved 6/26/01

Total Approved Budget (Non-SAR Funds)
Special Account Reserve (SAR) -  Allocations (Rd 2)

Total Approved Budget & SAR

Distribution of Cumulative Total Funds Available
Cumulative Total Budget Allocated  (Non-SAR)
Total Special Account Reserve Funds Allocated
Difference (Unallocated Cumulative Total Funds Available)

Total  Budget Not Yet Allocated

Approved Land and Projects Not Yet Funded or Budgeted 
(includes 10% contingency)

Notes:
1. Important Dates column used to track compliance with SNPLMA Business Rules. FA = Funds Available for Task Order, TO = Task Order Issued, HO = Placed on Hold, TR = Terminated, CL = 
Closed, TA = Title Accepted by Solicitor..
2. Business Rules (Dates) - Rounds 1&2 - Once funds are avilable, a Task Order must be issued within 1 Year for Land Acquisitions or Projects. Once the Task Order has been issued, the 
acquisition must go to contract within one year and the project completed within the timeframe specified in the Task Order
3. A Funded Reserve of 10% is available for Round 2 and Round 3 Land Acquisitions and Projects.
4. The MSHCP is on a 2 year budget cycle and is funded at 100% due to the payroll intensive nature of the work.
5. Special Account Reserve (SAR) allocations and financial activity are reflected in the Project Detail by Round, but are not included in the By Round Totals.
6. * = These projects were approved but not funded in Round 2.  They were subsequently blended into Round 3 by the Working Group.
7. "Designated Amt" represents  the estimated cost of the acquisition or project approved by the Secretary.  "Budget Approved" represents a set amount authorized by the Secretary for expenditure 
on a category of a particular round.  Therefore, totals for "Designated Amt" and "Budget Approved" are not equivalents.

Land Cap Imp Parks &Trails Sub Total MSHCP

$254,374,718.00 $250,107,159.00 $408,750,809.00

$33,293,000.00
$40,804,000.00

$913,232,686.00

Total

$33,293,000.00
$45,452,334.00

$1,060,290,299.00

$1,177,000.00 $750,000.00 $1,927,000.00

$259,222,256.00 $256,246,803.50 $415,512,209.00 $933,383,713.00 $20,717,110.00 $1,081,973,768.00

($4,847,538.00) ($6,139,644.50) ($6,761,400.00) ($17,748,582.50)
$11,255.42 $1,788,783.39 $7,026,030.15 $8,826,068.96

($209,234,833.92) ($152,443,866.19) ($152,324,350.01) ($514,003,050.12)

$689,167,756.58

$680,341,687.36

($15,000,000.00)

$23,826,069.22

$540,577,701.58$214,093,627.34

$45,139,884.08 $97,663,292.81 $256,426,458.99 $399,229,635.88

$20,499,571.00

$24,053,000.00
$27,600,000.00

$5,040,000.00
$5,256,000.00

$4,200,000.00
$7,948,000.00

$0.00
$4,648,334.00

Budget Round 3 & 3 Supplemental - Approved $117,716,879.00$53,900,000.00 $24,005,114.00 $39,811,765.00 $0.00 $117,716,879.00

$160,372,294.08 $166,111,780.16

Special Account Reserve (SAR) -  Allocations (Rd 3)
$2,697,749.00 $837,495.50 $794,200.00 $4,329,444.50

$97,293,393.92$49,763,797.71 $253,092,312.00 $400,149,503.63

Approved Land and Projects Not Budgeted 
(includes 10% contingency)

$0.00$4,623,913.63 $0.00

Budget Round 4 - Approved 10/28/03 $323,893,291.00$101,681,908.00 $118,512,651.00 $103,698,732.00 $15,851,237.00 $375,966,697.50

$972,789.00 $5,302,149.00 $7,807,380.00Special Account Reserve (SAR) -  Allocations (Rd 4)

Con Init

$89,473,142.00

$36,222,169.50

$90,788,045.00

$20,717,110.00$90,788,045.00 $689,167,756.58

Budget Round 5 - Approved 08/05/06 $397,525,516.00$47,139,810.00 $97,293,394.00 $253,092,312.00 $487,861,388.50$53,250,972.50

$5,217,200.00 $5,217,200.00Special Account Reserve (SAR) -  Allocations (Rd 5)

Budget Allocation Percentages (%) Round 5 11.86% 24.47% 63.67%

Lake Tahoe

$37,084,900.00
$37,084,900.00

$37,084,900.00

$37,084,900.00

$1,314,903.00 $217,539.00
$1,927,000.00
$4,329,444.50

$6,274,938.00
$5,217,200.00

($1,314,903.00)
$0.26

($89,473,141.74)
($217,539.00)

$0.00

($20,499,571.00)

$0.00

($37,084,900.00) ($661,060,662.86)
($19,281,024.50)

$8,826,069.22

$0.26 $399,229,636.14

$0.00 $400,149,503.63

$0.00
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